CONTID: C23295

PCN: 23295-BID

TIME ALLOW:
ORIG TIME ALLOW: 8/26/2022 ? FIXED COMPLETION DA

CONTRACT DESCRIPTION:
ITS FIBER ON I-76(WIGGINS-STERLING)

PROJECT NO: ITS ITSB-003

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

ESTIMATE NO: 0005 PROG

COFRS REPORTING CATEGORY: 0

TIME CHARGED: 212.0
PERCENT TIME: 37.06

DAYS

ITS FIBER ON I-76(WIGGINS-STERLING)

NAME OF ROAD:

PROJECT COUNTIES: MORGAN

WASHINGTON
CONTRACTOR:

PAONIA, INC dba PAONIA, LLC
5055 LIST DRIVE

COLORADO SPRINGS C080919
CURRENT PROJECT AMT: $ 4,322,021.76
AWARD PROJECT AMT:  $ 3,935,021.75
PERCENT COMPLETE: 20.60%
FUNDS AVAILABLE: $  3,431,775.01
TOTAL CLAIMS: $ 0.00

APPROVED FOR PAYMENT BY

(719)590-1344

LOGAN

PAY PERIOD ENDING 08/31/2021
DATE LET 10/29/2020
DATE AWARDED 11/12/2020

DATE CONTRACT EXECUTED 12/03/2020
DATE NOTICE TO PROCEED 02/01/2021

PARTICIPATING $ 890,246.75
NON-PARTICIPATING 0.00
TOTAL EARNINGS 890,246.75
STOCKPILED MATERIALS 494,966.69

GROSS EARNINGS 1,385,213.44
RETAINAGE -24,082.40
SECURITIES ENCUMBERED 0.00
NET EARNINGS 1,361,131.04
LIQUIDATED DAMAGES 0.00
AUTOPAY ADJUSTMENT 0.00
AMOUNT DUE 1,361,131.04
OTHER ADJUSTMENTS 0.00
PAYMENT DUE

PROJECT COMMENT:

ESTIMATE COMMENT:

Page 1
ESTIMATE RUN 09/01/2021

13:59:29

SPEC YR: 2005

FACS REF NO:

8/26/2022 ? FIXED COMPLETION DA

DATE TIME STARTED 02/01/2021
DATE WORK BEGAN 02/01/2021
DATE TIME STOPPED

DATE ACCEPTED

$ 646,802.50
0.00
646,802.50
-78,383.50
568,419.00
-18,091.57
0.00
550,327.43
0.00
0.00

550,327.43

$ 550,327.43



CONTID: C23295 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 23295-BID ESTIMATE RUN 09/01/2021

PROJECT: ITS ITSB-003 ESTIMATE NO: 0005 13:59:29
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 203-01597 Potholing 300.000 11.500
HOUR 3.750 3.75
1.00000 15.250 15.25
0010 208-00002 Erosion Log Type 1 (12 Inch) 17,000.000 425.000
LF 0.000 0.00
4.50000 425.000 1,912.50
0015 208-00035 Aggregate Bag 1,200.000 70.000
LF 0.000 0.00
8.75000 70.000 612.50
0020 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 4.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0025 208-00075 Pre-fabricated Vehicle Tracking Pad 3.000 0.000
EACH 0.000 0.00
3,333.00000 0.000 0.00
0030 208-00103 Removal and Disposal of Sediment (Labor) 80.000 0.000
HOUR 0.000 0.00
0.10000 0.000 0.00
0035 208-00105 Removal and Disposal of Sediment (Equipment) 80.000 0.000
HOUR 0.000 0.00
0.10000 0.000 0.00
0040 208-00106 Sweeping (Sediment Removal) 20.000 0.000
HOUR 0.000 0.00
0.10000 0.000 0.00
0045 208-00107 Removal of Trash 20.000 0.000
HOUR 0.000 0.00
0.10000 0.000 0.00
0050 208-00207 Erosion Control Management 200.000 14.000
DAY 3.000 150.00
50.00000 17.000 850.00
0055 212-00006 Seeding (Native) 65.400 0.000
ACRE 0.000 0.00

400.00000 0.000 0.00
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PCN: 23295-BID ESTIMATE RUN 09/01/2021

PROJECT: ITS ITSB-003 ESTIMATE NO: 0005 13:59:29
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 212-00032 Soil Conditioning 65.400 0.000
ACRE 0.000 0.00
350.00000 0.000 0.00
0065 213-00003 Mulching (Weed Free) 65.400 0.000
ACRE 0.000 0.00
400.00000 0.000 0.00
0070 213-00061 Mulch Tackifier 13,020.000 0.000
LB 0.000 0.00
1.50000 0.000 0.00
0075 216-00211 Soil Retention Blanket (Excelsior) (Biodegradab le 180.000 0.000
Class 1)
SY 0.000 0.00
5.75000 0.000 0.00
0080 217-00000 Herbicide Treatment 200.000 0.000
SY 0.000 0.00
1.00000 0.000 0.00
0085 250-00204 Materials Management Plan 1.000 0.000
LS 0.000 0.00
4,000.00000 0.000 0.00
0090 604-39050 Manhole (Traffic Management System) 38.000 0.000
EACH 0.000 0.00
7,000.00000 0.000 0.00
0095 607-11525 Fence (Plastic) 150.000 0.000
LF 0.000 0.00
0.10000 0.000 0.00
0100 608-00000 Concrete Sidewalk 30.000 0.000
SY 0.000 0.00
240.00000 0.000 0.00
0105 612-00260 Location Marker (Fiber Optic)(Dome) 265.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0110 613-00200 2 Inch Electrical Conduit (GRC) 60.000 0.000
LF 0.000 0.00

19.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0115 613-00206

0115

0115

0120 613-01200

0120

0120

0125 613-07010

0130 613-07023

0130

0130

0130

C23295
23295-BID
ITS ITSB-003
ITEM
DESCRIPTION
ROADWAY

2 Inch Electrical Conduit (Bored)

MATERIAL ALLOWANCE 2"HDPE SCH80 Conduit

MATERIAL ALLOWANCE Traceable Mule Tape

2 Inch Electrical Conduit (Plastic)

MATERIAL ALLOWANCE 2"HDPE SCH80 Conduit

MATERIAL ALLOWANCE Traceable Mule Tape

Pull Box (Surface Mounted)

Pull Box (24"x36"x24")

MATERIAL ALLOWANCE Pull Box 2'x3'

MATERIAL ALLOWANCE 2'X3' PULL BOX

MATERIAL ALLOWANCE 2'X3' BOXES

ESTIMATE NO: 0005

CURRENT
QUANTITY/
UNITS
UNIT PRICE
132,060.000
LF
5.25000
LF
0.55000
LF
0.06023
537,435.000
LF
2.25000
LF
0.55000
LF
0.06023
3.000
EACH
750.00000
230.000
EACH
1,000.00000
EACH
579.00000
EACH
579.00000
EACH

579.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

28,998.000
14,500.000
43,498.000

87,802.000
-14,500.000
73,302.000

87,801.926
-14,499.917
73,302.009

15,352.000
232,975.000
248,327.000

451,848.000
-232,975.000
218,873.000

451,847.916
-232,974.929
218,872.987

0.000
0.000
0.000

1.000
0.000
1.000

107.000
0.000
107.000

14.000
0.000
14.000

108.000
0.000
108.000

Page 4
ESTIMATE RUN 09/01/2021

13:59:29
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
76,125.00
228,364.50
-7,975.00
40,316.10
-873.33
4,414.98
524,193.75
558,735.75
-128,136.25
120,380.15
-14,032.08
13,182.72
0.00
0.00
0.00
1,000.00
0.00
61,953.00
0.00
8,106.00
0.00
62,532.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0135 614-10116

0135

0140 614-70024

0145 614-70030

0150 614-87010

0155 614-87012

0160 614-87024

0165 614-87144

0170 614-87300

0170

0175 614-87310

C23295 COLORADO DEPARTMENT OF TRANSPORTATION
23295-BID
ITS ITSB-003 ESTIMATE NO: 0005

ITEM
DESCRIPTION

ROADWAY

Dynamic Message Sign Controller

MATERIAL ALLOWANCE SIGN CONTROLLER

1310nm SFP Optic Module

Optical Attenuator

Fiber Optic Cable (Single Mode) (12 Fiber)

Fiber Optic Termination Panel (12 Fiber)

Fiber Optic Termination Panel (24 Fiber)

Fiber Optic Termination Panel (144 Fiber)

Traffic Management System Building

MATERIAL ALLOWANCE Node Building

Traffic Management System Building Equipment

CURRENT
QUANTITY/
UNITS
UNIT PRICE

3.000
EACH
24,000.00000

EACH
17,865.00000

38.000
EACH
500.00000
38.000
EACH
300.00000
14,510.000
LF
0.90000
10.000
EACH
625.00000
3.000
EACH
930.00000
2.000
EACH
5,000.00000
1.000
EACH
169,000.00000
EACH

43,139.00000

1.000
LS
25,000.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

1.000
0.000
1.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
1.000
1.000

0.000
0.000
0.000

Page 5

ESTIMATE RUN 09/01/2021

AMOUNT
THIS
PERIOD

0.00

43,139.00

13:59:29

CUMULATIVE
AMOUNT

0.00

17,865.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

43,139.00

0.00
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PCN: 23295-BID ESTIMATE RUN 09/01/2021

PROJECT: ITS ITSB-003 ESTIMATE NO: 0005 13:59:29
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0180 614-87312 Traffic Management System Building Generator 1.000 0.000
LS 0.000 0.00
39,000.00000 0.000 0.00
0185 614-87314 Traffic Management System Building HVAC 1.000 0.000
EACH 0.000 0.00
14,000.00000 0.000 0.00
0190 614-87316 Traffic Management System Building UPS 1.000 0.000
EACH 0.000 0.00
42,000.00000 0.000 0.00
0195 614-87350 Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00
8,500.00000 0.000 0.00
0200 614-87448 Fiber Optic Cable (Single Mode) (48 Strands) 8,040.000 0.000
LF 0.000 0.00
1.50000 0.000 0.00
0205 614-87496 Fiber Optic Cable (Single Mode) (96 Strands) 329,730.000 0.000
LF 0.000 0.00
1.50000 0.000 0.00
0205 MATERIAL ALLOWANCE 96 Strand Fiber 161,351.000
LF 0.000 0.00
0.58000 161,351.000 93,583.58
0205 MATERIAL ALLOWANCE Fiber cable 96 strand 0.000
LF 50,852.000 29,494.16
0.58000 50,852.000 29,494.16
0210 614-87691 Ethernet Switch Type | (3931) 2.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0215 614-87692 Ethernet Switch Type Il (3926) 9.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0220 614-87693 Ethernet Switch Type Il (3916) 3.000 0.000
EACH 0.000 0.00

9,000.00000 0.000 0.00
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PCN: 23295-BID ESTIMATE RUN 09/01/2021

PROJECT: ITS ITSB-003 ESTIMATE NO: 0005 13:59:29
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0225 614-87697 Ethernet Aggregation Switch Type | (5171) 1.000 0.000
EACH 0.000 0.00
27,500.00000 0.000 0.00
0230 626-00000 Mobilization 1.000 0.250
LS 0.250 43,750.00
175,000.00000 0.500 87,500.00
0235 626-01114 Public Information Management (Tier 1V) 90.000 0.000
DAY 0.000 0.00
50.00000 0.000 0.00
0240 630-00000 Flagging 80.000 0.000
HOUR 0.000 0.00
35.00000 0.000 0.00
0245 630-00007 Traffic Control Inspection 15.000 0.000
DAY 0.000 0.00
60.00000 0.000 0.00
0250 630-00012 Traffic Control Management 375.000 34.000
DAY 15.000 2,250.00
150.00000 49.000 7,350.00
0255 630-80341 Construction Traffic Sign (Panel Size A) 14.000 2.000
EACH 0.000 0.00
50.00000 2.000 100.00
0260 630-80342 Construction Traffic Sign (Panel Size B) 46.000 3.000
EACH 2.000 120.00
60.00000 5.000 300.00
0265 630-80343 Construction Traffic Sign (Panel Size C) 20.000 0.000
EACH 0.000 0.00
70.00000 0.000 0.00
0270 630-80350 Vertical Panel 30.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0275 630-80355 Portable Message Sign Panel 2.000 0.000
EACH 0.000 0.00

2,500.00000 0.000 0.00
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PCN: 23295-BID ESTIMATE RUN 09/01/2021

PROJECT: ITS ITSB-003 ESTIMATE NO: 0005 13:59:29
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0280 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 2.000 0.000
Type
ype) EACH 0.000 0.00
120.00000 0.000 0.00
0285 630-80363 Drum Channelizing Device (With Light) (Flashing ) 50.000 0.000
EACH 0.000 0.00
35.00000 0.000 0.00
0290 630-80380 Traffic Cone 150.000 39.500
EACH 28.000 210.00
7.50000 67.500 506.25
0295 630-85020 Mobile Attenuator 2.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0300 700-70010 F/A Minor Contract Revisions 300,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70016 F/A Fuel Cost Adjustment 0.010 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70040 F/A Railroad 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70082 F/A Furnish & Install Electrical Service 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70111 Project First Program 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70180 F/A Gas Lines 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70230 F/A Communication Lines 50,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CONTID: C23295
PCN: 23295-BID ESTIMATE RUN 09/01/2021
PROJECT: ITS ITSB-003 ESTIMATE NO: 0005 13:59:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0335 700-70380 F/A Erosion Control 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 4,320,021.76 $ 568,419.00 $ 1,383,213.44

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0340 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
CAT 0400 CURRENT AMT$ 2,000.00 $ 0.00 $ 2,000.00

PROJECT TOTAL CURRENT AMT $ 4,322,021.76  $ 568,419.00 $ 1,385,213.44



